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Steve Sheridan

Geo}‘ge Wells

Dan Peters

{
1

. to try to get some help to complete thisj progject.

Rosemarie Michaels was hired as HumaniResources ‘Manager. She started on
Tuesday. Office furniture was leased| until we move into the new office
building. Her phone was made available by eliminating one from the confer-
ence room. ; C

pat Noon visited the plant. (b) (6)

Laboratory cabinets were installed in the new office gbuﬂding. There is some
interference between the fume hoods and the lighting which will be corrected

thru a change order. The installation was only partially accomplished due to -

the inaccessibility of the fume hoods and counter toés until forklift access is
provided to the second floor. !
We received a fairly noncontroversial newspaper ariticle covering the plant
construction in the Seattle Times. oo
The excavation of the Truck Dump pit was completed ’fwith the help of two ad-
ditional well points, and the floor slab pfoured._ The gunning of the stack lin-

ing was completed and accepted. Baghouse components were received and

three of the four raw bins set. The e:mergency generator was installed and
concrete block work within the main MCC was stanted. The lining of the
Cooler Tubes continues. Hoganas refra:actory was poured in the initial two
cooler tube elbows. Five external kiln welds were completed.” Now the scarf-
ing of those welds inside has begun. - Plumbing was begun on the Loesche Mill

. gearbox lube system as well as siding oh the kiln fe{ed building. Final paint-

ing of the second floor of the Office f;3uﬂd1'ng was icomplete. We await the
hanging of doors and inside windows [there. The ' intermediate floors were
poured on the blending silos and plumbing was begun on the lower section.
Compressors were set in the raw silo bh?wer room. ;

No contact with Cyclonaire was received. | will fo”ové up again with Don Baker
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We enJoyed your two day visit.
progress over lunch with our salamed staFf i

Oper‘abons groups.
locations of our new wells and initiate ¢

i 'am looking into sending a plant representative to the West: Coa £

ing in October. | will see that a cont
struction for the wharf work.

Thanks for the time to d m Iplants)
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